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I-405/NE 132nd Street Bridges - Seismic Retrofit
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Current Leg. 
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Current Approved 
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$0

Total $0 $2,113 $2,111

$0 $1,851 $1,850

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q3 2017

Q4 2017

Q3 2017

Q4 2017

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q1 2020 Q4 2018 Early

Contract Advertisement

Operationally Complete

Q1 2021

Q2 2024

Q1 2021

Q4 2023

On Schedule

Early

PIN:

Region:

State Route:

Current Status:

140525C

Northwest 

I-405

Pre-Construction

As of Date:

Regional Admin:

Legislative Districts:

August 2020

M. Cotten

45

Project Information

Project Description

Provide seismic retrofit on two I-405 bridges located within Washington's Seismic Lifeline Route. 
NHS Bridges and 2017 priorities - 405/059E (priority #31), and 405/059W (priority #32).          
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Project Web Site: https://www.wsdot.wa.gov/projects/i405/ne132ndstinterchange/default.htm

I-405/NE 132nd Street Interchange Improvements
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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CWA
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$58,000
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$0
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Preliminary Engineering $0
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$8,000$5,000
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Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$17,000

Total $0 $83,000 $83,000

$0 $58,000 $58,000

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q2 2017

Q3 2017

Q2 2017

Q3 2017

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q3 2019

Q4 2020

Q1 2020

Q4 2020

Late

On Schedule

Contract Advertisement

Operationally Complete

Q1 2021

Q4 2023

Q1 2021

Q2 2024

On Schedule

Late

PIN:

Region:

State Route:

Current Status:

140567B

I-405 Corr Impvts

I-405

Pre-Construction

As of Date:

Regional Admin:

Legislative Districts:

August 2020

K. Henry

45

Project Information

Project Description

This project will construct half-diamond interchange ramps at NE 132nd Street.           

Page 2


